



Timeline for The Dalles-California Highway (US 97) Safety Assessment

Task	Nov 2014	Dec 2014	Dec 2014	Jan 2015	Jan 2015	Feb 2015	Feb 2015	Mar 2015	Mar 2015	Mar 2015
	24	08	22	05	19	02	16	02	16	30
1 Project Management and Outreach	Kick-off Mtg			PMT #1		PMT #2			PMT #3	
2 Crash Diagnosis										
3 Countermeasure Evaluation										
4 Plan Outcomes and Report								Findings Mtg		

 Time for Kittelson & Associates to perform services
 Meetings with Client